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Beam Status

• No beam this week due to the continuing blockage in the 
cooling water spray line on Horn 1.

• At start of last week 2 of the 3 spray heads had normal water 
flow rates, while the third still appeared to be partially 
clogged.  

• Over the past weekend, the horn has been continuously 
vacuumed with dry pressurized air. 
- Continues to remove more beads (from the DI system)

• A boroscope was inserted inside water line.  Looked very 
clean, but it cannot go far enough to see where the spray 
nozzles are.   
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Beam Plan

• Water flow through horn is being checked this afternoon.

•
• Initial measurement are encouraging.  Two of the three 

headers are clean, third is still slightly blocked.  

• Will run overnight and monitor the flow rates.

• If all remains well overnight, tomorrow will pulse horn. 

• If all remains unclogged, then the shielding will be put back 
into place.

• Might be ready to run beam on Wednesday or Thursday.
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Detector Status

• Near Detector
- Reversed current on B-field Coil
- Collecting cosmic ray data with the reversed B-field

• Far Detector
- Network went down at 6 PM due to a 

thunderstorm
- Didn’t come back up until this morning


